
SOLAR CHARGERS DISTRIBUTION REPORT 
December 26‐29, 2013 

Ibajay, Aklan and Ormoc City, Baybay City, Isabel, Tacloban City, Leyte 
 

MISSION OVERVIEW   
  Last December 26‐29, 2013,  the UMCOM  team with  collaboration with  the Pacific Northwest Annual Conference and 
UMCOR Philippines went back to Leyte to provide relief to the survivors of Typhoon Yolanda. UMCom’s mission is to facilitate the 
distribution of 320 units of Solio Solar chargers donated by Google and  Inveneo  to  the youth attending  the Rise Up Christmas 
Institute happening simultaneously on 2 islands, in Ibajay, Aklan in the Western Visayas District and in Valencia, Ormoc City in the 
Eastern Visayas District. The remaining chargers will also be distributed  to each  family belonging  in each  local church  in  Isabel, 
Baybay City and Tacloban City.  
 
OUR WORK 

• December 19 
  Shipment from Inveneo arrived in Manila via China Airlines assigning UMCOR and Department of Social Welfare 
and Development (DSWD) as co‐consignee to the shipment for tax‐exemption purposes. 

• December 23 
  Coordination with our partner broker continues as we work double‐time  to beat  the  time before  the Holiday 
break. Additional  requirements  asked  by  the DSWD  from UMCOR  regarding  their  application  for  accreditation  status 
caused the delay therefore postponing the release of the chargers until the 26th of December. 

• December 26 
  Series of Events: 
  A. Our broker was at the DSWD office by the airport at 8:30am and was granted the clearance to proceed to the 
next step of the release process. The documents need to be signed by an officer from the Department of Finance (DOF) to 
exempt  it from duties and taxes since the items are donated for Yolanda relief  in Central Philippines. Shortly past 9am, 
our documents were in line for the DOF officer’s signature.  
   B. Regrettably, the DOF officer did not arrive until a few minutes before  lunch creating a huge setback to the 
schedule of release for the shipment to catch its flight into Cebu later in the afternoon.  
  C.  Shipment was released shortly before 4pm and missed its flight into Cebu for that day. 
  D. Coordinated with the Philippine Air Force in hopes to have the chargers sent to Tacloban directly. Process will 
take a few days since they operate on a first come, first served basis and possibly be sent to Tacloban after New Year’s 
celebration. 
  E.  Had to source out a forwarder who can send all 16 boxes to Leyte overnight. 2Go courier services offered the 
best deal but will transfer only to Cebu because they do not have operations in Leyte yet. The cargo is not guaranteed to 
be shipped overnight due to high volume of cargo going in Central Philippines and most of their staff is already on holiday 
break. I emphasized the importance of the chargers to reach its destination on or before the 28th without any assurance 
but I did the shipping anyway. 
  F.  Booked the last flight out of Manila to Cebu to take the fast craft ferry the next day to Ormoc, Leyte.  

• December 27 
  A.  Upon arrival in Ormoc, we commuted to Visayas State University in Baybay City to show support to the youth 
during their Rise Up Christmas Institute. 
  B.  Received a call from 2Go at 3:30pm to advise me that the chargers arrived in Cebu and is ready for pickup at 
their warehouse. Doubtful if I can make it back to Cebu on time, I decided to pick up the chargers the next day. 
  C. Connected with Rev. David Valera, Ciony Eduarte of UMCOR and youth leaders to plan logistics on how to get 
100 chargers to the Western part of Visayas in Ibajay, Aklan, the other venue of the Christmas Institute. 

• December 28 
  A. Plan set in motion to leave Baybay at 6:30am to catch the 8am ferry to Cebu. Trip took approximately 3 hours 
to get to Cebu. 
  B.   A United Methodist Men  lay  leader  in  the person of  Julito Tablada volunteered  to help me  transport  the 
chargers from the warehouse in Cebu back at the port. Upon arrival in Cebu at 11am, we proceeded immediately at the 
warehouse located in Pier 7 to pick up the chargers and arrange for its deliveries in Ormoc, Leyte and Ibajay, Aklan. 
  C. 100 units or 5 boxes will be personally delivered by Mr. Tablada in Ibajay where the chargers will travel for 12 
more hours on a large ferry and another 8 hours by land.   



  D.   I arrived  in Ormoc at 9:30pm and transported the chargers to Holy Mountain UMC where we distributed  it 
immediately to the youth attending the Christmas Institute. Remaining chargers will be distributed the following day  in 
Baybay and Tacloban. 

• December 29 
  A.  I facilitated another batch of distribution in Baybay in the morning and in Tacloban in the afternoon before 
my flight back to Manila, 
  B.  The other batch of chargers reached Ibajay later during the day where it was distributed the following day – 
December 30 before the Christmas Institute draw to a close.  
 

RECOMMENDATIONS 
  More than half of the population in the storm‐ravaged areas still does not have electricity restored back to their homes. 
According to the Department of Energy secretary,  it will take up to 1 more year before they can fully restore back power  in the 
hardest‐hit  locations.  There  is  a  great  demand  of  solar‐powered  solutions  among  the  survivors  of  the  typhoon.  These  are 
indispensable solutions that will greatly improve their lives. 
 
  1. That more solar chargers will be distributed to more families in other areas.As the survivors rebuild their lives, we can 
provide more aid to help them improve their way of living. The 320 units of solar chargers were distributed to 320 chosen families 
in 6 areas. These chargers will sustain their communications with families and friends living in other places.  
  2. That solar  lamps will also be distributed. There are 3 main benefits of using a solar‐powered  lamp  to one  family  in 
Central Philippines:  

 It improves security 
 It saves them money because it cut their cost in buying candles or oil for their lamps 
 It will prevent fire caused by inattentive use of candles or oil lamps 
   

Prepared By: 
 

April Grace G. Mercado 
Special Projects Manager 
UMCOM Philippines 
 


